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EDG
EDG 3.4 Delivered 12NOV01A

EDG 3.4 Operational Deployment 01FEB02A 29MAR02

UAH
Deliver to PVC 05DEC01A

ECS_EDG_UAH Integration at PVC 05JAN02A 13FEB02

PSR to DAACs 21FEB02*

Deliver to GDAAC 01MAR02*

Install and Test at GDAAC 11MAR02* 25MAR02

Subsetting meeting at UAH 06MAR02* 07MAR02

Install and Test at NSIDC 25MAR02* 08APR02

Install and Test at LaRC 01APR02* 15APR02

Install and Test at EDC 15APR02 29APR02

UAH Enhancements to HEW 01MAR02 06MAY02

Integ./Test 06MAY02 31MAY02

Patch to DAACS 03JUN02

ECS
Set up PVC 05DEC01A 05JAN02A

ECS_EDG_UAH Integration at PVC 05JAN02A 13FEB02

PSR to DAACs 14FEB02

Deliver to GDAAC 19FEB02*

Subsetting Meeting at UAH 06MAR02* 07MAR02

Sustaining Engineering 19FEB02* 06MAY02

DAACs
EDG 3.4 Operational Deployment 01FEB02A 29MAR02

H/W Installation at EDC 15APR02*

Install and Test at DAACs 19FEB02* 22APR02

Subsetting Meeting at UAH 06MAR02* 07MAR02

Patch to DAACs 03JUN02*
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Project Start 01JUN01

Project Finish 03JUN02
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